भारत सरकार भारतीय पुरातत्व सर्वेक्षण जोधपुर मंडल, जोधपुर



Government of India Archaeological Survey of India Jodhpur Circle, Jodhpur

F.No. 07/08/Jodh/Survey/Tender/-2017- 1643-

Date: 07.08.2018

To,

M/s Chadha Project Services, 9th Floor, Tower 6, ATS Greens II, A-58, Sector 50, Noida, Uttar Pradesh 201307 - 7 AUG 2018 Speed Post / E-mail

Subject: Termination of work order dated 21.05.2018 for Topographical and Contour Survey of protected, prohibited and regulated area around centrally protected monuments/ sites under the jurisdiction of Jodhpur Circle.

Sir,

Kindly refer to work order issued to you by this office vide file No. 07/08/Jodh/Survey/Tender/-2017-641 dated 21.05.2018, wherein you were instructed to undertake the work of Topographical and Contour Survey of protected, prohibited and regulated area around centrally protected monuments/ sites under the jurisdiction of Jodhpur Circle, as per scope of work along with terms and conditions agreed by you at the time of tendering. It is to inform you that this office is cancelling the contract executed for under reference tender on ground of unsatisfactory progress in the above cited assignment.

The reasons which lead to termination of work order are as under:

- 1. A survey team from your company was arrived at Anasagar Baradari, Ajmer on 25.05.18 as mentioned in your movement order No.1 dated 24.05.18, but the survey instruments and accessories they had brought, were not according the procedure as specified in page 7 of tender documents. The Surveyor of this office has personally examined the instruments at Ajmer in accordance of work order and found that the equipments, which were being used by your survey team, were not according to the tender. Even nozzle and bubble level of Prism Pole were found damaged. All these issues were brought in your notice through this office letter dated 29.05.2018 and 06.06.2018 and a copy of report of the Surveyor dated 27.05.18 was also made available to you.
- 2. A letter dated 11.06.2018 received from your end through which you had ensured this office that calibration certificates issued by authorized service centre will be produced. To provide fair justice, you were directed vide letter dated 14.06.2018 to furnish relevant documents pertaining to accuracy of your survey equipments and proper calibration certificates of Total station instrument and DGPS machine including all other accessories. Till date, no response received from your side in this regard.
- 3. On 17.07.18, a last warning letter with reference of all previous correspondences was issued and you were instructed to take necessary action on the pending matters, but your reply was not satisfactory.
- 4. Even after lapse of reasonable time of more than 2 months, no progress has been noticed, while the time period for execution of the work was only 90 days as mentioned in page no. 5 of tender document published vide no. 07/08/Jodh/Survey/Tender/-2017-36 dated 12.02.2018.

The aforesaid facts indicates the non-compliance of the contractual terms on your part and it invites termination of work order dated 21.05.2018.

भारत सरकार भारतीय पुरातत्व सर्वेक्षण जोधपुर मंडल, जोधपुर



Government of India Archaeological Survey of India Jodhpur Circle, Jodhpur

Hence, work order dated 21.05.2018 (copy enclosed) for preparation of Topographical and Contour Survey of protected, prohibited and regulated area around centrally protected monuments/ sites under the jurisdiction of Jodhpur Circle is hereby terminated with immediate effect. Further, M/s Chadha Project Services, Noida is hereby debarred from participating in any future tender process of this office for a period of three years and the earnest money deposit (EMD) & Fixed deposit receipt (FDR) are also forfeited. No any further correspondence will be entertained at this end.

This is for your information.

Encls: As above

Sd/-(Dr. V.S. Badiger) Superintending Archaeologist

Copy for information to:

- 1. The Additional Director General (Archaeology), Archaeological Survey of India, New Delhi.
- 2. The Director (Monuments), Archaeological Survey of India, New Delhi.
- 3. The Regional Director (West), Archaeological Survey of India, Sion Fort, Mumbai.
- 4. All Circle/ Mini Circle/ Branches of ASI.
- 5. Notice Board of ASI, Jodhpur Circle office.
- 6. Shri Manmohan Khanda, Jr. Administrative officer, Jodhpur Circle office with instructions to initiate the process to forfeit enclosed EMD DD No. 447808 dated 16.02.2018 of amount Rs. 19,960/-. The CoD No. 775500DP00005957 dated 27.04.18 of amount Rs. 47,898/- is already available with Cash section.
- 7. Shri Vinod Vyas, E-CyberTech Solution, Jodhpur (info@ecybertech.com) to upload this order on website of Jodhpur Circle.

8. Shri Raghavendra Singh, Surveyor Grade II, Jodhpur Circle office is directed to put up a letter to the second lowest rate quoted firm to undertake the work at the earliest. 18/18

Encls: As above

V.S. Badiger) Superintending Archaeologist भारत सरकार भारतीय पुरातत्व सर्वेक्षण जोधपुर मंडल, जोधपुर



Government of India Archaeological Survey of India Jodhpur Circle, Jodhpur

F.No. 07/04/ Jodh/Survey/Tender/-2017-641 to 649

Date: 21.05.2018

To,

21 MAY 2018 Top priority

M/s Chadha Project Services, 9th Floor, Tower 6, ATS Greens II, A-58, Sector 50, Noida, Uttar Pradesh 201307

Subject: Work order for Topographical and Contour Survey of protected, prohibited and regulated area around centrally protected monuments/ sites under the jurisdiction of Jodhpur Circle.

Sir,

With reference to the subject cited above, it is to inform you that this office has received CoD of an amount of Rs. 47,898/- as Performance Security vide your letter No. CPS/ASI/JODHPUR/SUY/SD/01 dated 26.04.2018.

In this context, I direct you to begin the work on or before 01.06.2018 for following 3 monuments situated in Ajmer.

S. No.	Name of the monument/ site	Geo-coordinates
1.	The Badshahi Haveli in the Naya Bazar at Ajmer	26.461333 N
		74.631114 E
2.	a) The Marble Pavilions and Balustrade on the	26.469769 N
	Anasagar Bund and the ruins of the marble Hammam Behind the Anasagar Bund, Ajmer	74.630411 E
	b) Saheli Bazar Building in Daulat Bagh at Ajmer	26.469872 N
		74.632192 E

Shri Dayanand Gupta, Conservation Assistant, Sub Circle Ajmer (Mob 9460316546) will be the local coordinating officer the execution of work. Shri Raghavendra Singh, Surveyor, Jodhpur Circle office (Mob 9680925164) will be the technical liaison officer.

You are also directed to nominate a liaison officer for the work. The names of the staff to be deployed must be intimated to this office at the earliest.

The work will be executed by you as per the scope of work along with terms and conditions agreed by you at the time of tendering.

9/c

Superintending Archaeologist

1) Shri Dayanand Gupta, Conservation Assistant, Sub Circle Ajmer with instructions to supervise and coordinate the work.

2) Shri Raghavendra Singh, Surveyor Grade II, Jodhpur Circle office with instructions to monitor the progress of work and check accuracy at regular intervals.

3) Shri M.M. Khanda, Jr. A.O., Jodhpur Circle office with instructions to keep the enclosed CoD No. 775500DP00005957 dated 27.04.18 of amount Rs. 47,898/- in record of Cash section.

Superintending Archaeologist